# PROJECT PLANNING PHASE

| | |
|---|---|
| Date | 8 April 2026 |
| Team ID | SWTID-2026-7471 |
| Project name | Automating employee data |

| Sprint | Functional requirements (Epic) | User story No | User story/ Task | Story points | Priority | Team members |
|---|---|---|---|---|---|---|
| Sprint-1 | Data preparation | USN-1 | As an admin, I can create employee data Excel with fields like Name, Email, Department | 2 | High | Team |
| Sprint-1 | Data import | USN-2 | As an admin, I can upload Excel file into ServiceNow Import Sets | 3 | High | Team |
| Sprint-1 | Transform map | USN-3 | As a system, I can map Excel fields to User table using Transform Map | 3 | High | Team |
| Sprint-2 | Data transformation | USN-4 | As a system, I can transform and move data into User table | 2 | High | Team |
| | | | As a user, I can view | 2 | Medium | Team |

| | | | | | | |
|---|---|---|---|---|---|---|
| Sprint-2 | Dot-Walking | USN-5 | department, email, manager automatically in incident form | | | |
| Sprint-3 | Dictionary Override | USN-6 | As an admin, I can set default priority for Incident table | 2 | Medium | Team |
| Sprint-3 | Data integrity | USN-7 | As a system, I ensure correct manager-employee Relationship | 2 | High | Team |
| Sprint-4 | UI Enhancement | USN-8 | As a user, I can see auto-filled data in forms for faster work | 2 | Medium | Team |

**Project Tracker, Velocity & Burndown**

| Sprint | Total story points | Duration | Start date | End date (planned) | Story Points completed | Sprint Release data |
|---|---|---|---|---|---|---|
| Sprint-1 | 20 | 6 Days | 01 Mar 2026 | 06 Mar 2026 | 20 | 06 Mar 2026 |
| Sprint-2 | 20 | 6 Days | 08 Mar 2026 | 13 Mar 2026 | 18 | 13 Mar 2026 |
| Sprint-3 | 20 | 6 Days | 15 Mar 2026 | 20 Mar 2026 | 20 | 20 Mar 2026 |
| | | | | | | |

| | | | | | | |
|---|---|---|---|---|---|---|
| Sprint-4 | 20 | 6 Days | 22 Mar 2026 | 27Mar 2026 | 19 | 27 Mar 2026 |

**Velocity Calculation**

Story Points = 20

Sprint Duration = 10 days

Velocity = 20 / 10 = 2 story points/day

**Burndown Chart shows:**

Remaining work vs Time

Example (Sprint-1):

Day 1 → 20 points

Day 3 → 10 points

Day 6 → 0 points

**Conclusion**

This project planning divides the automation system into multiple sprints, ensuring efficient development and tracking using agile methods.